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ESTIMATE RUN 04/04/2007

ESTIMATE SUMMARY 09:28:01

CONTID: C15600         ESTIMATE NO: 0004 PROG 2005

PCN: 15600-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

S. WADSWORTH INTERCONNECT PERCENT TIME:

PROJECT NO: STA R600-279                  

S. WADSWORTH INTERCONNECT

NAME OF ROAD: 121A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

COLORADO BORING. CO. PAY PERIOD ENDING 04/04/2007 DATE TIME STARTED 12/04/2006

3813 CANAL DR. DATE LET 10/05/2006 DATE WORK BEGAN 12/04/2006

 DATE AWARDED 10/16/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/02/2006 DATE ACCEPTED

FT. COLLINS CO 80524     970-494-4449 DATE NOTICE TO PROCEED 12/04/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 309,269.50 PARTICIPATING $ $ 66,507.54

AWARD PROJECT AMT: 286,049.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,917.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

36.84

TIME ALLOW:

ORIG TIME ALLOW:

95 WORK DAYS

WORK DAYS95

40.41%

184,285.90

66,507.54

66,507.54

64,590.36

$

$

$

$

124,983.60

0.00

124,983.60

0.00

124,983.60

-3,282.84

0.00

121,700.76

0.00

AMOUNT DUE 121,700.76 64,590.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 64,590.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

35.0
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PCN: 15600-BID    ESTIMATE RUN 04/04/2007

PROJECT: STA R600-279                  ESTIMATE NO: 0004 09:28:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 EROSION LOG 150.000 65.000

LF  48.000 720.00

15.00000 113.000 1,695.00

208-00005  
 

0010 SILT FENCE 50.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

208-00020  
 

0015 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

208-00045  
 

0020 STORM DRAIN INLET PROTECTION 20.000 0.000

EACH 7.000 840.00

120.00000 7.000 840.00

208-00050  
 

0025 EROSION CONTROL SUPERVISOR 40.000 17.000

HOUR 8.000 480.00

60.00000 25.000 1,500.00

208-00205  
 

0030 2 INCH ELECTRICAL CONDUIT (BORED) 21,070.000 6,318.000

LF  7,884.000 51,246.00

6.50000 14,202.000 92,313.00

613-00206  
 

0035 2 INCH ELECTRICAL CONDUIT (PLASTIC) 150.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

613-01200  
 

0040 PULL BOX (24"X36"X18") 10.000 0.000

EACH 4.000 3,500.00

875.00000 4.000 3,500.00

613-07034  
 

0045 PULL BOX (36"X48"X18") 5.000 0.000

EACH 3.000 2,850.00

950.00000 3.000 2,850.00

613-07038  
 

0050 FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 1,475.000 0.000

LF  0.000 0.00

1.00000 0.000 0.00

614-87010  
 

0055 *OPTICAL TRANSCEIVER 12.000 0.000

EACH 0.000 0.00

2,610.00000 0.000 0.00

614-87020  
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PCN: 15600-BID    ESTIMATE RUN 04/04/2007

PROJECT: STA R600-279                  ESTIMATE NO: 0004 09:28:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

13,000.00000 0.000 0.00

614-87350  
 

0065 FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 26,315.000 0.000

LF  0.000 0.00

1.30000 0.000 0.00

614-87496  
 

0070 MOBILIZATION 1.000 0.483

L S 0.097 2,601.54

26,820.00000 0.580 15,555.60

626-00000  
 

0075 *TRAFFIC CONTROL MANAGEMENT 80.000 8.000

DAY 12.000 1,200.00

100.00000 20.000 2,000.00

630-00012  
 

0080 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000 2.500

EACH 3.500 70.00

20.00000 6.000 120.00

630-80342  
 

0085 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 20.000

SF  0.000 0.00

20.00000 20.000 400.00

630-80344  
 

0090 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.000

EACH 1.000 3,000.00

3,000.00000 1.000 3,000.00

630-80358  
 

0095 TRAFFIC CONE 150.000 60.500

EACH 0.000 0.00

20.00000 60.500 1,210.00

630-80380  
 

0100 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0105 F/A FUEL COST ADJUSTMENT 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0110 F/A ON-THE-JOB TRAINEE 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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PCN: 15600-BID    ESTIMATE RUN 04/04/2007

PROJECT: STA R600-279                  ESTIMATE NO: 0004 09:28:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0120 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $66,507.54 124,983.60CURRENT AMT 309,269.50 $$

PROJECT TOTAL 66,507.54 $ 124,983.60CURRENT AMT 309,269.50 $$


